5

G R S 59] GPB—15 000—22 7 14

GENERAL AND REVENUE SECRETARIAT

1903-4
(Education)

File No. 113

Serial Nos. 1-2

13
~~**Papers Filed.**~~

Month June 04

SUBJECT

Sanctioning Excess amount to the buildings of Village Schools

Indexed T Rajhavachar

PREVIOUS REFERENCES	LATER REFERENCES
Edn 81 of 01	

Countermarked

Edn No 81] G 3876 - 1

From N J Bhabha Esq, BA
Asst Inspector General of Education

To L. Anantaswamy Rao Esq, BA
Offg Secretary to the Govt of
H.H. the Maharaja of Mysore,
No 9847) General & Revenue Depart-
Dated 4/04 ments
Received 7/5/04

No of Enclosures (Nil)

SECTION Education
113 of 03
1

Subject

Requesting the sanction of Government for the excess amount of Rs 69-10 required for finally adjusting the estimate cost of constructing a new building of the III Village School Design for the Noble School at Kuderu, Chamarajnagar Taluk

Edn 81]

2

OFFICE OF INSPECTOR GENERAL OF EDUCATION IN MYSORE

No. 9847/404 Bangalore 7th May 1904

From

H J BHABHA Esq
Inspector General of Education in Mysore

To L Srinivasa Rao Esqre, BA
Officiating Secretary to the Government of
H.H. the Maharaja of Mysore,
General and Revenue Departments

SIR,

+ Edn 81 of 04

Flag A

Item 10 of the Statement —

With reference to Government Order No. 13566-7 / Ed 3, 20-96 of the 9th March 1903, I have the honour to inform you that a Village School building of the III Design sanctioned for the Hobli School at Kudere, Chamrajnagar Taluk was constructed departmentally under the supervision of the Deputy Inspector of Schools, Mysore South. The estimated cost of the new construction was Rs 2,069/ The work as executed by the Deputy Inspector costs Rs 2045-5-0 The D.M.S. Supervisor of No. III Sub-Division, Mysore, on inspecting the work under the orders of the Executive Engineer, Mysore, Division, certifies that the contractor has done the work satisfactorily and that —

Slight variations in the rates and some additional items of work such as erecting parapet walls to two wells on both sides of the School buildings &c necessitate an extra cost of Rs 72-12-0 over the amount of Rs 2045-5-0 Of this extra sum, Rs 23-11-0 is available from the sanctioned estimate under contingencies The remainder, viz Rs 69-1-0 is wanted from the current year's grant for Buildings This excess of Rs 69-1-0 appears to me to be necessary. Under these circumstances I request that Government may be pleased to sanction the extra amount of Rs 69-1-0 from the amount reserved for "Minor Works and Repairs" out of the sum allotted for Buildings in the Village School Fund Budget of the current official year 1903-4

I have the honour to be,
Sir,
Your most obedient servant,
H J Bhabha
Inspector General

BKP

Draft for approval.

27/5/04

Flag A x Edn 81 of 01
SL 4

abbd
30/5/04

18106
2 6 04

Education
113 of 03
2

F

2/6/04

Read — 24

Letter No 9547/404 dt the 7th May 1904 from the I.G.E. of C.P. in Nagpur, Stating that the original estimate for Rs 2,069 sanctioned in G.O. No 1356B-7 Ed F 20-96 dt the 9th March 1903 for the construction of a building for the Hobli School at Kudera in the Chanda Rajnagar Taluk did not provide for certain items of work since found necessary such as the construction of parapet walls to two wells on both sides of the building, and Requesting that the amount required for these items as well as on account of certain slight variations in the rates of the original estimate

Viz Rs 92-12-0 be sanctioned,
and ~~of~~ adding that of the amount,
~~of which~~ Rs 23-11-0 may be
met from Savings in the
original estimate under
Contingencies and the
balance Viz Rs 69-1-0
from the sum allotted
for minor works and
repairs out of the provision
of Rs 15000 sanctioned
for Village School buildings
for the current year.

Order thereon
No. G 6213/4 Ed dt 9th June/04

The excess amount of Rs 69-1-0 required in addition to the original
~~Rs 92-12-0~~ estimate for Rs 2069
is sanctioned,
the cost being met from
the source indicated

4/6/04
27/5/04

Offg Secretary

To The Dy Ct of Bks
Comptroller.